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Project 

PROJECT MUNICIPALITY : Hull 
PROJECT WATERSHED : Boston Harbor 
EOEA NUMBER : 12668 
PROJECT PROPONENT : Department of Conservation and Recreation 
DATE NOTICED IN MONITOR : November 8,2006 

Pursuant to the Massachusetts Environmental Policy Act (MEPA) (G.L.c.30, ss. 61-62H) 
and Section 11.06 of the MEPA regulations (301 CMR 11.00), I have reviewed the Notice of 
Project Change (NPC) and request for a Phase I waiver submitted on this project. I propose to 
grant a Phase 1 Waiver, allowing the first phase of the project to proceed to the state permitting 
agencies prior to completion of the Draft and Final Environmental Impact Reports (EIRs) for the 
entire project. 

Project Description 

In January, 2005 the proponent submitted a Notice of Project Change (NPC) which 
addressed two separate changes to the project: a Temporary Seawall Fortification (TSF) that was 
constructed in the summer of 2004 under emergency authorizations from DEP, the MEPA Office 
and the Hull Conservation Commission for an area of the seawall most prone to failure; and the 
division of the project into three phases: 1 .) replacement of the northern section of seawall with 
an approximately 930-foot-long new stone revetment; 2) repairs to the remainder of the existing 
seawall; and 3) sand nourishment along 6,800 feet of beach. The proponent also requested a 
Waiver under the MEPA regulations, which was granted, to allow Phase I work to proceed in 
advance of the preparation of the Environmental Impact Report. The new Phase I work included 
removing the 550-foot-long section of collapsed seawall as well as the 450-foot-log section that 
was previously proposed for rubble-toe protection and replacing these with a 930-foot-long stone 
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revetment, which will be located approximately 21 feet landward from the originally proposed 
project. 

The current NPC requests an expansion of the work to be completed under the Phase I 
Waiver granted in January, 2005. The proposed expansion of work change includes the 
construction of 2,000 linear feet of Seawall Toe Protection (STP) designed to improve the 
stability of a vulnerable section of the seawall along the middle section of the Nantasket Beach 
Reservation, beach access improvements, minor seawall repairs, and beach and dune 
nourishment. The proponent has requested a Phase 1 Waiver to allow this work to proceed in 
advance of the preparation of the Environmental Impact Report. 

The Department of Conservation and Recreation (DCR), the proponent, has been 
working to expedite the reinforcement of the middle section of the seawall to protect the 
structural stability and avoid further deterioration. The northern and southern sections have 
already been reinforced. I note, however, that the Nantasket Board of Selectmen has recently 
voted to request that the work on the seawall toe protection in the middle reach of the Nantasket 
seawall be postponed. DCR will move forward with improvements to beach access ways along 
the southern area of the seawall. The improvements are expected to be completed by early July,. 
2007. 

Criteria for a Phase I Waiver 

Section 1 1.1 1 of the MEPA regulations provides that the Secretary may waive any 
provision or requirement of 301 CMR 1 1 .OO not specifically required by MEPA, and may 
impose appropriate and relevant conditions or restrictions, provided that the Secretary finds that 
strict compliance with the provision or requirement would: a) result in undue hardship to the 
proponent, unless based on delay in compliance by the proponent; and b) not serve to minimize 
or avoid damage to the environment. 

In the case of a partial waiver of a mandatory EIR review threshold that would allow the 
proponent to proceed to Phase I of the project prior to preparing an EIR, this finding shall be 
based on one or more of the following circumstances: 1) the potential environmental impacts of 
Phase I are insignificant; 2) ample and unconstrained infrastructure and services exist to support 
Phase I; 3) the project is severable, such that Phase I does not require the implementation of any 
other future phases; and 4) the agency action on Phase I will contain conditions that ensure due 
compliance with MEPA. 

Findings 

Based upon the information submitted by the proponent and after consultation with the 
relevant state agencies, I find that Phase 1 of the project will result in potential environmental 
benefits because it will halt further deterioration of the backshore and prevent the further 
deterioration of existing facilities and infrastructure. Therefore, I find that strict compliance with 
the mandatory EIR requirement would a) result in undue hardship to the proponent; and b) not 
serve to minimize or avoid damage to the environment. 

In addition, I find that: 
1) The potential environmental impacts of Phase I are insignificant. 
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2) Ample and unconstrained infiastructure exists to support Phase I of the project because 
it will be constructed on state property and prevent the further deterioration of existing 
facilities and infrastructure. 
3) The project is severable such that Phase I does not require the implementation of any 
future phases. 
4) The state agency actions on Phase I, in this case a 401 Water Quality Certification and 
Chapter 91 License from DEP, will contain conditions that ensure due compliance with 
MEPA. 

Based on these findings, it is my judgment that the waiver request has merit and meets 
the tests established in Section 1 1.1 1. Therefore, I propose to grant the Phase I waiver. This Draft 
Record of Decision shall be published in the next issue of the Environmental Monitor for a 
fourteen-day comment period, after which I shall reconsider, modify, or confirm the waiver. 

December 15,2006 
Date 

Comments received: 

1 1/22/06 Office of Coastal Zone Management 
1 1/24/06 Massachusetts Historical Commission 
12/07/06 MA Division of Marine Fisheries 

Robert W. Golledge, Jr. 


